GOVERNMENT OF ANDHRA PRADESH ABSTRACT

PMGSY - Phase IX - khammam District - "Road from PWD road to Marrigudem in Khammam District" - Revised Administrative Sanction - Accorded - Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1294

Dated: 7-08-2013. Read the following:-

1) G.O.Ms.No.331, PR&RD(progs.II) Department, Dt.17-09-2010.

2) From the ENC, PR, PMGSY Lr.No.W20/DEE.VI/PMGSY/ Ph.IX /AP. 08LW 100/KMM/2013, dated 24-05-2013.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs. 108.20 lakh in respect of the work "Road from PWD road to Marrigudem in Khammam District" under PMGSY Phase IX.

- 2. In the references 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.113.17 lakh with State Share of Rs.4.97 lakhs as against the Original Administrative Sanction of Rs.108.20 lakh in respect of the work "Road from PWD road to Marrigudem in Khammam District" due to additional items, price estimate VAT difference under PMGSY Phase IX.
- 3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.113.17 lakh (Rupees One crore Thirteen lakh and Seventeen thousand only) indicating GOI Share Rs.108.20 lakh (Rupees One crore eight lakh and Twenty thousand only) and State share of Rs.4.97 lakh (Rupees Four lakh and Ninety Seven thousand only) in respect of the work "Road from PWD road to Marrigudem in Khammam District" under PMGSY Phase IX as against the Original Administrative Sanction of Rs.108.20 lakh (Rupees One crore eight lakh and Twenty thousand only). The cost of additional items, price escalation & VAT difference have to be borne by the State Government under PMGSY guidelines. The amount chargeable is as follows:

OAS cost of above work : Rs.108.20 lakh

Now RAS accorded as follows:

a) Amount chargeable from PMGSY Ph.IX : Rs.108.20 lakh

b) Amount chargeable from State Govt.

Share towards additional items, : Rs. 4.97 lakh

price estimation & VAT difference

Total RAS accorded (a+b) : Rs.113.17 lakh

(PTO)

- 4. The ENC (PR), PMGSY, Hyderabad shall take necessary action accordingly.
- 5. This order issues with the Concurrence of the Finance Department vide their U.O.No.15444/297/Exp.PR/13, dated 20.06.2013.
- 6. A copy of this order is available on the internet and can be accessed at $\frac{\text{www.ap.gov.in/goir}}{\text{order}}$.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY PRINCIPAL SECRETARY TO GOVERNMENT (PR)

Tο

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad The Superintending Engineer, PR, Khammam District The District Treasury Officer, Khammam District The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister (PR &RWS)
The Finance (Exp. PR) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.